


Scoping Worksheet - Hydraulics
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Summary Information
	UPC:        FORMTEXT 

     
     Project Manager:       Date:       

	Hydraulics Team Member:  


	Hydraulics Cost Estimate and Schedule

List each activity required with the anticipated duration to accomplish the necessary work for this project, and provide estimated costs.
The project manager will build the preliminary schedule and estimate using this information.

Activity Description

Estimated Duration

Estimated Cost

Hydraulic Plan Design PFI/PH

     
$      
River Mechanics Project Studies

     
$      
Hydraulic Plan Design FI

     
$      
Review/Approve ESC & SWM

     
$      
Hydrologic and Hydraulic Analysis

     
$      
Hydraulic Review for Construction/PAC

     
$      
Monitor/Review Consultants – Hydraulics

     
$      
Total Estimated Cost

$      



	Recommended Hydraulics Work Plan

(Describe resources and processes proposed to accomplish project requirements)
     



	Hydraulics Risk Identification

(Identify potential risks and their related impacts to project scope, schedule and budget)
     



	Hydraulics Commitment

 

 FORMTEXT 

     

 FORMTEXT 
     

 FORMTEXT 
     

 FORMTEXT 
     

 FORMTEXT 
     

 FORMTEXT 
                Date:                                                                             

      Hydraulics Team Member            

 

 FORMTEXT 

     

 FORMTEXT 
     

 FORMTEXT 
     

 FORMTEXT 
     

 FORMTEXT 
     

 FORMTEXT 
                Date:       
      District Hydraulics Engineer                           

Comments:       
Save this Worksheet in iPM Documents.


A project’s scope can be defined as the set of design parameters that precisely satisfy the purpose and need of the project. This worksheet is designed to stimulate thought on those project parameters that are sometimes overlooked.  Prior to the scoping meeting, the appropriate team member should fill out the worksheet as completely as possible.
Technical Information
	Services Provided By

	 FORMCHECKBOX 
 Central Office      FORMCHECKBOX 
 District      FORMCHECKBOX 
 Consultant     

	Consultant Services Provided (as applicable):       


	General Information

	FEMA Designated Flood Zone:       
Impacts to Right of Way:       
Local Requirements:         

Municipal Separate Storm Sewer Systems (MS4) Area:       
Total Maximum Daily Load (TMDL):       
Watershed Initiatives:        


	Issues affecting the scope of the projectTo ‘X’ in the boxes - Double click and select the ‘Checked’ box

	Item
	Description

	
	

	 FORMCHECKBOX 
  Culverts

      FORMCHECKBOX 
  Countersink

      FORMCHECKBOX 
  Extend
      FORMCHECKBOX 
  Line

      FORMCHECKBOX 
  Repair

      FORMCHECKBOX 
  Replace
	     

	 FORMCHECKBOX 
  Dams
	     

	 FORMCHECKBOX 
  Ditches

      FORMCHECKBOX 
  Roadside
      FORMCHECKBOX 
  Outfall
	     

	 FORMCHECKBOX 
  Existing Erosion Issues
	     

	 FORMCHECKBOX 
  Land Disturbance

      FORMCHECKBOX 
  Erosion & Sediment Control MS-19 Issues   

      FORMCHECKBOX 
  Erosion & Sediment Control Plan

      FORMCHECKBOX 
  Post-Development Stormwater Management Plan

      FORMCHECKBOX 
  Stormwater Pollution Prevention Plan (SWPPP)

      FORMCHECKBOX 
  VPDES Construction Permit Required
	Estimate Acreage:       
     
     
     
     
     

	 FORMCHECKBOX 
  Risk Assessment
	     

	 FORMCHECKBOX 
  River Mechanics Study
      FORMCHECKBOX 
  Encroachment Analysis
      FORMCHECKBOX 
  Major Structure Analysis
	     

	 FORMCHECKBOX 
  Special Structures
	     

	 FORMCHECKBOX 
  Underdrain Outfalls
	     

	 FORMCHECKBOX 
  Other
	     


	Bridge Hydraulics*  (Note:  Additional Information on the Structure and Bridge Worksheet)

	Preliminary Analysis Required        FORMCHECKBOX 
 Yes         FORMCHECKBOX 
 No        

	Check Items Required for Project:

	 FORMCHECKBOX 
 Hydrologic and Hydraulic Analysis
	 FORMCHECKBOX 
 Causeway Analysis

	 FORMCHECKBOX 
 Scour Evaluation
	 FORMCHECKBOX 
 Countermeasure Recommendation      


*Note:  For projects that involve bridges/major structures, forward this completed scoping worksheet to the respective Structure & Bridge team member.
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